A+ Ranking System Project Schedule

Project Start Date: 1/19/2018 (Friday)
Project Lead: Kyla Joyce M. Julian
Display Week: 1

WBS	TASK	START	END	DAYS	% DONE	WORK DAYS
1	**Initiation**	Friday, 19 January 2018	Monday, 29 January 2018	11	100%	7
1.1	Kickoff Meeting	Friday, 19 January 2018	Friday, 19 January 2018	1	100%	1
1.2	Gather Information from the Client	Tuesday, 20 February 2018	Saturday, 24 February 2018	5	90%	4
1.3	Determine the Project Scope & Objectives	Friday, 23 February 2018	Friday, 23 February 2018	1	80%	1
1.4	Develop the Project Proposal	Monday, 26 February 2018	Wednesday, 28 February 2018	3	80%	3
1.5	Approval of the Project Proposal	Friday, 9 February 2018	Friday, 9 February 2018	1	0%	1
2	**Project Planning**	Friday, 23 February 2018	Friday, 23 February 2018	1	100%	1
2.1	Assign specific roles for each project member	Friday, 23 February 2018	Friday, 23 February 2018	1	100%	1
3	**Develop Start-Up Plan**	Monday, 26 February 2018	Wednesday, 28 February 2018	3	100%	3
3.1	Define Project Cost Estimates	Monday, 26 February 2018	Monday, 26 February 2018	1	95%	1
3.2	Develop Staffing Plan	Tuesday, 27 February 2018	Tuesday, 27 February 2018	1	99%	1
3.3	Develop Resource Acquisition Plan	Wednesday, 28 February 2018	Wednesday, 28 February 2018	1	99%	1
4	**Develop Work Plan**	Thursday, 1 March 2018	Thursday, 1 March 2018	1	100%	1
4.1	Define Project Scheduling	Thursday, 1 March 2018	Thursday, 1 March 2018	1	100%	1
5	**Develop Project Tracking Plan**	Friday, 23 February 2018	Tuesday, 27 February 2018	5	100%	3
5.1	Develop Communication Plan	Friday, 23 February 2018	Friday, 23 February 2018	1	100%	1
5.2	Develop Quality Plan	Saturday, 24 February 2018	Saturday, 24 February 2018	1	90%	0
5.3	Develop Risk Management Plan	Sunday, 25 February 2018	Sunday, 25 February 2018	1	80%	0
5.4	Project Closeout Plan	Monday, 26 February 2018	Monday, 26 February 2018	1	80%	1
5.5	Project Plan Approval	Wednesday, 28 February 2018	Wednesday, 28 February 2018	1	0%	1
6	**Execution**	Monday, 29 January 2018	Wednesday, 31 January 2018	3	100%	3
6.1	Project Kickoff Meeting	Monday, 29 January 2018	Monday, 29 January 2018	1	0%	1
6.2	Discuss Requirements	Tuesday, 30 January 2018	Wednesday, 31 January 2018	2	0%	2
7	**Procure Needed Resources**	Monday, 29 January 2018	Friday, 2 February 2018	5	100%	5
7.1	Obtain Needed Workstations	Wednesday, 14 February 2018	Friday, 16 February 2018	3	0%	3
8	**Design the Application**	Monday, 29 January 2018	Wednesday, 7 February 2018	10	100%	8
8.1	Design the Architecture of the Database	Friday, 2 February 2018	Monday, 5 February 2018	4	100%	2
8.2	Create the Application's UI Wireframes	Sunday, 4 February 2018	Tuesday, 6 February 2018	3	100%	2
8.3	Design Integration between System Components	Wednesday, 7 February 2018	Friday, 9 February 2018	3	90%	3
9	**Develop the Application (Iteration I)**	Saturday, 10 February 2018	Friday, 23 February 2018	14	97%	10
9.1	Create the Architecture of the Database	Saturday, 10 February 2018	Wednesday, 14 February 2018	5	100%	3
9.2	Create the Application's UI Wireframes	Thursday, 15 February 2018	Monday, 19 February 2018	5	100%	3
9.3	Create the Integration between System Components	Monday, 19 February 2018	Thursday, 22 February 2018	4	90%	4
10	**Testing Phase (Iteration I)**	Friday, 2 March 2018	Wednesday, 7 March 2018	6	85%	4
10.1	Test Functional Requirements	Friday, 2 March 2018	Sunday, 4 March 2018	3	90%	1

Project Start Date	1/19/2018 (Friday)	Display Week	1
Project Lead	Kyla Joyce M. Julian		

WBS	TASK	START	END	DAYS	% DONE	WORK DAYS
10.2	Test Usability Requirements	Monday, 5 March 2018	Wednesday, 7 March 2018	3	80%	3
11	**Develop the Application (Iteration II)**	Monday, 5 March 2018	Monday, 19 March 2018	15	0%	11
11.1	Perform Bug Fixes and Improvements	Monday, 5 March 2018	Wednesday, 14 March 2018	10	0%	8
11.2	Develop Updates Requested by Client	Monday, 12 March 2018	Friday, 16 March 2018	5	0%	5
12	**Testing Phase (Iteration II)**	Saturday, 24 March 2018	Friday, 13 April 2018	21	0%	15
12.1	Test Functional Requirements	Saturday, 24 March 2018	Monday, 26 March 2018	3	0%	1
12.2	Test Usability Requirements	Saturday, 24 March 2018	Thursday, 29 March 2018	6	0%	4